

# Comprehensive School and Community Treatment



Project Pillar	Update
CSCT Benefit Plan	<ul style="list-style-type: none"> <li>• State Plan Amendments informally submitted to CMS</li> <li>• Awaiting comments from CMS</li> <li>• Changes to MMIS system in progress</li> </ul>
IGT Operations	<ul style="list-style-type: none"> <li>• MOU between OPI &amp; DPHHS has been executed to facilitate accounting transactions of bridge funding and intergovernmental transfer (IGT)</li> <li>• IGT Agreement (as required by CMS) has been drafted and will include details around IGT procedures. This agreement will require signatures of OPI, DPHHS, and participating school Districts</li> <li>• Monthly report of State Share created and shared</li> <li>• DPHHS submitted detail of July/August Claims to OPI</li> </ul>
Communications	<ul style="list-style-type: none"> <li>• Guidance documents sent to School Districts by OPI during the week of 8/23</li> <li>• OPI Conducting regular informational meetings with School Districts with DPHHS participation</li> <li>• Bi-weekly meetings with CMHB &amp; Mental Health Centers providing CSCT</li> </ul>