



Data System Modernization Team



Chris Sinrud
Chief Information Officer



Andy Campbell
Information Technology Manager



Ashley Perez
Data Operations Manager



Brett Carter
State Longitudinal Data Manager






Nicole Thuotte
Achievement In Montana Manager

This is just part of the team that is working hard to manage and keep our student data safe. They are always looking for the opportunity to serve our students, teachers, administrations, schools and districts.



SIS Data Flow



- Costs:
- Data Storage Fee
- Consume Data
- Maintenance of Data


- Purpose:
- Data Sharing
- Efficiency
- Secure and Controlled Access

Work Completed/Active

Teach MT – Teacher Licensure
 Single Sign-On – 35 Systems Active
 Prep work for Chapter 55 Changes
 Chatbots – throughout OPI
 Accreditation addition to TMT


Phase III

In this phase we'll be working w/ The field for future plan Visioning, direction, planning, growth, and implementation






Phase II

Phase II integrations of the applications next up related to the survey from the field NOTE SIS Data Lake Work



Phase I
 Build out Foundational Environment



Data Modernization RFP/Project Timeline

April 14, 2023: Deadline for Receipt of Written Questions

April 20, 2023: Deadline for Posting Written Responses to the State's Website

April 27, 2023: RFP Response Due Date

May 15 - 18, 2023: Offeror Interviews/Product Demonstrations

May 22, 2023: *RFP Award

May 24, 2023: Contract negotiations completed

May 26, 2023: *Contract Finalization May 29, 2023: Vendor and OPI PMs create baseline schedule including: Weekly status meetings

June 2, 2023: Meetings with key stakeholders scheduled and confirmed

August 16, 2023: Milestone 1 -First draft delivery of current inventory and data scoping

August 23, 2023: Milestone 2 – Draft of all deliverables reviewed by OPI project team

August 25, 2023: Milestone 3 – Final delivery of all documentation for review and approval by OPI program team

August 25, 2023: Milestone 4 – COTS Solutions, Data Modernization Architecture & Deployment Strategy

December 12, 2024: Milestone 5 – Full Production Deployment

January 4, 2025: Milestone 6 - Post Deployment Analysis and Assessment

February 28, 2025: Milestone 7 – Approval & Sign-off of Data Modernization Fully Deployed Environment by OPI Leadership & Program Team