



Data Modernization Project Roadmap

Montana OPI Data Modernization Project Roadmap																												
Phase	Category	Related Milestone	Status	Jul-23	23-Aug	23-Sep	23-Oct	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	
Ongoing	Project Governance (Kickoff)	N/A	Completed	7/20/2023																								
	Project Governance (Detailed Planning and Ongoing Project Management)	N/A	Ongoing																									
Ongoing	OCM (Deliverables)	N/A	Completed						12/20/2023																			
	OCM (Ongoing Change Management Consultation and Monitoring)	N/A	Ongoing																									
Phase I	Systems Assessment Consulting	Milestone 1-3	Completed			9/22/2023																						
Phase II	Connected Intelligence	MILESTONE 4a	Completed				4/19/2024																					
	Connected Intelligence: iC State Edition Integration	MILESTONE 4a	In Progress																									
	Unified Insights	MILESTONE 5a	In Progress																									
	Unified Insights Customer Education	N/A	Not Started																									
Phase III	Unified Insights Risk Analysis	MILESTONE 5a	In Progress																									
	Unified Insights Student Readiness	MILESTONE 5a	In Progress																									
	Unified Insights Customizations (KTO Hours)	MILESTONE 5b	Not Started																									
Phase IV	Connected Intelligence: PS SIS Integration	MILESTONE 4a	In Progress																									
	Connected Intelligence: State Reporting Enhancement	N/A	Not Started																									
Phase V	Connected Intelligence: Replication of Additional Data Sources	MILESTONE 4b	In Progress																									
	Unified Insights Community Engagement	MILESTONE 5a	Not Started																									
Final	Post-Deployment	MILESTONE 6	Not Started																									
Final	Sign Off	MILESTONE 7	Not Started																									

Key
Not Started
In Progress
Completed