


Educational Data Integration Weekly Meeting

MT Office of Public Instruction and PowerSchool




Meeting Date: March 21, 2024

Materials:

Meeting Attendance

Meeting Agenda

Meeting Summary



OPI Data Modernization Project

Weekly Meeting with PowerSchool Summary

Date: March 21, 2024

Attendees:			
<input type="checkbox"/> Chris Sinrud, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Ashley Perez, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input checked="" type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Edward Dedic, PS	<input checked="" type="checkbox"/> Sarah Singer, PS	<input checked="" type="checkbox"/> Rob Stutz, OPI	<input checked="" type="checkbox"/> Jamey Erath, OPI
<input checked="" type="checkbox"/> Chad Sears, PS	<input checked="" type="checkbox"/> Chris Bushnell, OPI		

Agenda Items:	<ol style="list-style-type: none"> 1. General Updates 2. Connected Intelligence Update 3. Unified Insights Update 4. Other project information 																																			
Topic:	Discussion:																																			
General Updates	A demo for Jira will be scheduled. After the analysis is completed, the roadmap will be updated to align on scope and timelines.																																			
Connected Intelligence	A User Management Consultation was completed on 3/18. OPI created a new ticket with iC to set up the ongoing replication. A Data Unloading Session will be scheduled in the next couple weeks. The custom connector analysis will be scheduled later to allow work to be on Unified Insights.																																			
Unified Insights	The connector analysis/gap analysis was completed this week. Additional tables were identified for replication. Once replicated, this information will need to be incorporated into the analysis.																																			
Project Governance	Future milestone, no updates.																																			
Milestones:	<table border="1"> <thead> <tr> <th>Milestone</th> <th>Project Status</th> <th>Planned Completion</th> <th>Current Forecast</th> <th>Actual Date</th> </tr> </thead> <tbody> <tr> <td>1: Draft Assessment Output</td> <td>Completed</td> <td>9/8/2023</td> <td>9/8/2023</td> <td>9/8/2023</td> </tr> <tr> <td>2: MT Review and Feedback</td> <td>Completed</td> <td>9/15/2023</td> <td>9/18/2023</td> <td>9/18/2023</td> </tr> <tr> <td>3: Final Approval</td> <td>Completed</td> <td>9/22/2023</td> <td>9/22/2023</td> <td>9/22/2023</td> </tr> <tr> <td>4a: Connected Intelligence w/ 2 sources</td> <td>In Progress</td> <td>10/20/2023</td> <td>7/20/2024</td> <td></td> </tr> <tr> <td>4b: Replication w/ 6 additional sources</td> <td>Not Started</td> <td>7/20/2025</td> <td>7/20/2025</td> <td></td> </tr> <tr> <td>5a: Base Unified Insights Modules Deployed</td> <td>In Progress</td> <td>8/20/2024</td> <td>3/2025</td> <td></td> </tr> </tbody> </table>	Milestone	Project Status	Planned Completion	Current Forecast	Actual Date	1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023	2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023	3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023	4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	7/20/2024		4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025		5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	3/2025	
Milestone	Project Status	Planned Completion	Current Forecast	Actual Date																																
1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023																																
2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023																																
3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023																																
4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	7/20/2024																																	
4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025																																	
5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	3/2025																																	

	5b: Unified Insights Customizations Complete	Not Started	7/20/2025	7/20/2025
	6: Post-Deployment Assessment	Not Started	6/20/2025	6/20/2025
	7: Solution Acceptance and Sign-off	Not Started	7/20/2025	7/20/2025