


# Educational Data Integration Weekly Meeting

## MT Office of Public Instruction and PowerSchool




**Meeting Date: February 8, 2024**

**Materials:**

**Meeting Attendance**

**Meeting Agenda**

**Meeting Summary**



# OPI Data Modernization Project

## Weekly Meeting with PowerSchool Summary

Date: February 8, 2024

<b>Attendees:</b>			
<input type="checkbox"/> Chris Sinrud, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Ashley Perez, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input checked="" type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Edward Dedic, PS	<input checked="" type="checkbox"/> Sarah Singer, PS	<input checked="" type="checkbox"/> Rob Stutz, OPI	<input checked="" type="checkbox"/> Jamey Erath, OPI

<b>Agenda Items:</b>	<ol style="list-style-type: none"> <li>1. Letter from Liz Walbrun to MT Budget Office Director Osmundson</li> <li>2. Data Dictionary</li> <li>3. General Project Updates</li> <li>4. Connected Intelligence (CI)               <ol style="list-style-type: none"> <li>a. PowerSchool Student Information System Connections Status                   <ol style="list-style-type: none"> <li>i. Custom Connector Update</li> <li>ii. VPN Discussion Update</li> <li>iii. Timeline</li> </ol> </li> <li>b. Infinite Campus Student Information System Connection Update Status</li> </ol> </li> <li>5. Next Steps</li> </ol>															
<b>General Updates</b>	<p>PS did a CI demo with OPI IT staff on 2/7 that went well. PS and OPI discussed the VPN summary information, and PS will connect internally on feedback from OPI regarding the VPNs.</p>															
<b>Connected Intelligence</b>	<p>OPI continues to work on solidifying the data dictionary. There are more data elements than previously anticipated. OPI will confirm from a legal and governance perspective the collection of these data elements. PS also communicated a permissions issue with the account that was set up to replicate data from iC, and OPI will follow up to correct the permissions issue.</p> <p>The custom connector analysis and iC replication will re-start once confirmation is received from OPI that all elements can be replicated and the list is confirmed.</p>															
<b>Unified Insights</b>	No updates – pending completion of CI.															
<b>Project Governance</b>	Future milestone – no updates.															
<b>Milestones:</b>	<table border="1"> <thead> <tr> <th>Milestone</th> <th>Project Status</th> <th>Planned Completion</th> <th>Current Forecast</th> <th>Actual Date</th> </tr> </thead> <tbody> <tr> <td>1: Draft Assessment Output</td> <td>Completed</td> <td>9/8/2023</td> <td>9/8/2023</td> <td>9/8/2023</td> </tr> <tr> <td>2: MT Review and Feedback</td> <td>Completed</td> <td>9/15/2023</td> <td>9/18/2023</td> <td>9/18/2023</td> </tr> </tbody> </table>	Milestone	Project Status	Planned Completion	Current Forecast	Actual Date	1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023	2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023
Milestone	Project Status	Planned Completion	Current Forecast	Actual Date												
1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023												
2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023												

	3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023
	4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	7/20/2024	
	4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025	
	5a: Base Unified Insights Modules Deployed	Not Started	8/20/2024	03/2025	
	5b: Unified Insights Customizations Complete	Not Started	7/20/2025	7/20/2025	
	6: Post-Deployment Assessment	Not Started	6/20/2025	6/20/2025	
	7: Solution Acceptance and Sign-off	Not Started	7/20/2025	7/20/2025	