


# Educational Data Integration Weekly Meeting

## MT Office of Public Instruction and PowerSchool




**Meeting Date: March 7, 2024**

**Materials:**

**Meeting Attendance**

**Meeting Agenda**

**Meeting Summary**



# OPI Data Modernization Project

## Weekly Meeting with PowerSchool Summary

Date: March 7, 2024

<b>Attendees:</b>			
<input type="checkbox"/> Chris Sinrud, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Ashley Perez, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Edward Dedic, PS	<input type="checkbox"/> Sarah Singer, PS	<input checked="" type="checkbox"/> Rob Stutz, OPI	<input checked="" type="checkbox"/> Jamey Erath, OPI

<b>Agenda Items:</b>	<ol style="list-style-type: none"> <li>1. General Updates</li> <li>2. Connected Intelligence Update</li> <li>3. Unified Insights Update</li> <li>4. Other project information</li> </ol>																																								
<b>Topic:</b>	<b>Discussion:</b>																																								
General Updates	The new workplan and roadmap format will work for both teams moving forward. Dates will be updated following the analysis on the tables and data elements available to pull into Unified Insights. Community and Jira access was set up for two users at OPI.																																								
Connected Intelligence	A User Management Consultation was scheduled. OPI created a ticket with iC to set up the ongoing replication.																																								
VPNs	A total of four additional VPN connections were approved at no cost.																																								
Unified Insights	The connector analysis and gap analysis started this week as planned. A more detailed project plan will be created for future progress.																																								
Project Governance	Future milestone/no updates.																																								
<b>Milestones:</b>	<table border="1"> <thead> <tr> <th>Milestone</th> <th>Project Status</th> <th>Planned Completion</th> <th>Current Forecast</th> <th>Actual Date</th> </tr> </thead> <tbody> <tr> <td>1: Draft Assessment Output</td> <td>Completed</td> <td>9/8/2023</td> <td>9/8/2023</td> <td>9/8/2023</td> </tr> <tr> <td>2: MT Review and Feedback</td> <td>Completed</td> <td>9/15/2023</td> <td>9/18/2023</td> <td>9/18/2023</td> </tr> <tr> <td>3: Final Approval</td> <td>Completed</td> <td>9/22/2023</td> <td>9/22/2023</td> <td>9/22/2023</td> </tr> <tr> <td>4a: Connected Intelligence w/ 2 sources</td> <td>In Progress</td> <td>10/20/2023</td> <td>7/20/2024</td> <td></td> </tr> <tr> <td>4b: Replication w/ 6 additional sources</td> <td>Not Started</td> <td>7/20/2025</td> <td>7/20/2025</td> <td></td> </tr> <tr> <td>5a: Base Unified Insights Modules Deployed</td> <td>In Progress</td> <td>8/20/2024</td> <td>8/20/2024</td> <td></td> </tr> <tr> <td>5b: Unified Insights</td> <td>Not Started</td> <td>7/20/2025</td> <td>7/20/2025</td> <td></td> </tr> </tbody> </table>	Milestone	Project Status	Planned Completion	Current Forecast	Actual Date	1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023	2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023	3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023	4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	7/20/2024		4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025		5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	8/20/2024		5b: Unified Insights	Not Started	7/20/2025	7/20/2025	
Milestone	Project Status	Planned Completion	Current Forecast	Actual Date																																					
1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023																																					
2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023																																					
3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023																																					
4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	7/20/2024																																						
4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025																																						
5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	8/20/2024																																						
5b: Unified Insights	Not Started	7/20/2025	7/20/2025																																						

	<b>Customizations Complete</b>			
	<b>6: Post-Deployment Assessment</b>	Not Started	6/20/2025	6/20/2025
	<b>7: Solution Acceptance and Sign-off</b>	Not Started	7/20/2025	7/20/2025