

# Educational Data Integration Weekly Meeting

## MT Office of Public Instruction and PowerSchool




**Meeting Date: May 23, 2024**

**Materials:**

**Meeting Attendance**

**Meeting Agenda**

**Meeting Summary**



# OPI Data Modernization Project

## Weekly Meeting with PowerSchool Summary

Date: May 23, 2024

<b>Attendees:</b>			
<input type="checkbox"/> Chris Sinrud, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Ashley Perez, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input checked="" type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Edward Dedic, PS	<input checked="" type="checkbox"/> Sarah Singer, PS	<input type="checkbox"/> Rob Stutz, OPI	<input type="checkbox"/> Jamey Erath, OPI
<input checked="" type="checkbox"/> Chad Sears, PS	<input checked="" type="checkbox"/> Chris Bushnell, OPI		

<b>Agenda Items:</b>	<ol style="list-style-type: none"> <li>1. General Updates</li> <li>2. Connected Intelligence Update</li> <li>3. Unified Insights Update</li> <li>4. Other project information</li> </ol>
<b>Topic:</b>	<b>Discussion:</b>
General Updates	Continuing to make progress each week on project tasks. Great progress on moving forward with plans to communicate to stakeholders for awareness. General communications planned for this month.
Connected Intelligence	Met with network contacts from both teams to begin the work to set up the VPN to replicate GEMS. Setup and configuration is moving forward. Meeting on 5/29 to complete the VPN setup. Replicate GEMS. Move forward with the custom connector development work for the PS SIS replication. Hours are approved to get started with reviewing the completed analysis to scope out development work, cost, and timeline for this customization. Lower priority than Unified Insights work.
Unified Insights: Essentials	Still need to determine a security solution. Made significant progress in creating a system-district-school crosswalk. Moving forward with district provisioning based on the information shared. Will be able to get started on developing the crosswalk in the database with a predecessor to loading the data. This specific risk (as identified in previous weekly reports) will be closed. OPI is ready to test the ADFS setup. Will need to complete district provisioning first. This risk (as identified in previous weekly reports) will remain open until the security solution is confirmed. OPI uploaded assessment files to the SFTP site and created the review ticket. OPI will confirm the direction on Customer Education training. PowerSchool will complete district provisioning. Assessment team to review the assessment files.
Unified Insights: Other Modules	Analysis is in progress for the Risk Analysis and Student Readiness modules. Continuing conversations and analysis on the next steps to move Community Engagement forward. The next step is to set up the VPN.

	GEMS demo is scheduled for 6/5. Confirmed the public URL during the status call. Moving forward with provisioning the environment.				
Project Governance	Future milestone; no updates.				
<b>Milestones:</b>	<b>Milestone</b>	<b>Project Status</b>	<b>Planned Completion</b>	<b>Current Forecast</b>	<b>Actual Date</b>
	1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023
	2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023
	3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023
	4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	11/30/2024	
	1 <sup>st</sup> Source: iC	In Progress		4/30/2024	4/30/2024
	2 <sup>nd</sup> Source: PS SIS Hosted	In Progress		9/30/2024	
	2 <sup>nd</sup> Source: PS SIS On-Prem	In Progress		11/30/2024	
	4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025	
	5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	3/2025	
	Unified Insights	In Progress	11/12/2024	11/26/2024	
	Risk Analysis	In Progress	TBD		
	Student Readiness	In Progress	TBD		
	Community Engagement	Not Started	TBD		
	5b: Unified Insights Customizations Complete	Not Started	7/20/2025	7/20/2025	
6: Post-Deployment Assessment	Not Started	6/20/2025	6/20/2025		
7: Solution Acceptance and Sign-off	Not Started	7/20/2025	7/20/2025		