


Educational Data Integration Weekly Meeting
MT Office of Public Instruction and PowerSchool




Meeting Date: May 30, 2024

Materials:

Meeting Attendance

Meeting Agenda

Meeting Summary



OPI Data Modernization Project

Weekly Meeting with PowerSchool Summary

Date: May 30, 2024

Attendees:			
<input type="checkbox"/> Chris Sinrud, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Ashley Perez, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input checked="" type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Edward Dedic, PS	<input checked="" type="checkbox"/> Sarah Singer, PS	<input type="checkbox"/> Rob Stutz, OPI	<input type="checkbox"/> Jamey Erath, OPI
<input checked="" type="checkbox"/> Chad Sears, PS	<input checked="" type="checkbox"/> Chris Bushnell, OPI		

Agenda Items:	<ol style="list-style-type: none"> 1. General Updates 2. Connected Intelligence Update 3. Unified Insights Update 4. Other project information 																									
Topic:	Discussion:																									
General Updates	Continuing to make progress each week on project tasks. General communications planned for this month.																									
Connected Intelligence	Met with network contacts from both teams to continue work to set up the VPN to replicate GEMS. Setup and configuration is now complete. Will move forward with replicating GEMS. Will move forward with the custom connector development work for the PS SIS replication. Scope out development work, cost, and timeline for this customization. Lower priority than U work.																									
Unified Insights: Essentials	Provisioning is completed; verifying setup. Met 5/30 to review crosswalk information. Will begin development on the crosswalk next sprint. Will test the ADFS setup. OPI to confirm the direction on Customer Ed training. Assessment team to review the assessment files.																									
Unified Insights: Other Modules	Analysis in progress for Risk Analysis and Student Readiness. Continuing conversations and analysis on next steps to move Community Engagement forward. Next step is to replicate GEMS (noted above in the CI section). GEMS demo is scheduled for 6/5. Moving forward with provisioning the environment.																									
Project Governance	Future milestone; no updates.																									
Milestones:	<table border="1"> <thead> <tr> <th>Milestone</th> <th>Project Status</th> <th>Planned Completion</th> <th>Current Forecast</th> <th>Actual Date</th> </tr> </thead> <tbody> <tr> <td>1: Draft Assessment Output</td> <td>Completed</td> <td>9/8/2023</td> <td>9/8/2023</td> <td>9/8/2023</td> </tr> <tr> <td>2: MT Review and Feedback</td> <td>Completed</td> <td>9/15/2023</td> <td>9/18/2023</td> <td>9/18/2023</td> </tr> <tr> <td>3: Final Approval</td> <td>Completed</td> <td>9/22/2023</td> <td>9/22/2023</td> <td>9/22/2023</td> </tr> <tr> <td>4a: Connected Intelligence w/ 2 sources</td> <td>In Progress</td> <td>10/20/2023</td> <td>11/30/2024</td> <td></td> </tr> </tbody> </table>	Milestone	Project Status	Planned Completion	Current Forecast	Actual Date	1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023	2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023	3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023	4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	11/30/2024	
Milestone	Project Status	Planned Completion	Current Forecast	Actual Date																						
1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023																						
2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023																						
3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023																						
4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	11/30/2024																							

	<i>1st Source: iC</i>	In Progress	4/30/2024	4/30/2024
	<i>2nd Source: PS SIS Hosted</i>	In Progress	9/30/2024	
	<i>2nd Source: PS SIS On-Prem</i>	In Progress	11/30/2024	
	4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025
	5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	3/2025
	<i>Unified Insights</i>	In Progress	11/12/2024	11/26/2024
	<i>Risk Analysis</i>	In Progress	TBD	
	<i>Student Readiness</i>	In Progress	TBD	
	<i>Community Engagement</i>	Not Started	TBD	
	5b: Unified Insights Customizations Complete	Not Started	7/20/2025	7/20/2025
	6: Post- Deployment Assessment	Not Started	6/20/2025	6/20/2025
	7: Solution Acceptance and Sign-off	Not Started	7/20/2025	7/20/2025