


# Educational Data Integration Weekly Meeting

## MT Office of Public Instruction and PowerSchool




**Meeting Date: June 20, 2024**

**Materials:**

**Meeting Attendance**

**Meeting Agenda**

**Meeting Summary**



# OPI Data Modernization Project

## Weekly Meeting with PowerSchool Summary

Date: June 20, 2024

Attendees:			
<input type="checkbox"/> Chris Sinrud, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Ashley Perez, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input checked="" type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Edward Dedic, PS	<input checked="" type="checkbox"/> Sarah Singer, PS	<input type="checkbox"/> Rob Stutz, OPI	<input type="checkbox"/> Chad Sears, PS
<input checked="" type="checkbox"/> Chris Bushnell, OPI			

<b>Agenda Items:</b>	<ol style="list-style-type: none"> <li>1. General Updates</li> <li>2. Connected Intelligence Update</li> <li>3. Unified Insights Update</li> <li>4. Other project information</li> </ol>																				
<b>Topic:</b>	<b>Discussion:</b>																				
General Updates	Continuing to make progress each week on project tasks. PowerSchool will provide a demo to the SAM Administrators Institute Conference with OPI in July.																				
Connected Intelligence	Moving forward with next steps to replicate GEMS. Moving forward with setting up the VPN for the first on-prem district. Will continue GEMS replication work and custom connector development work for the PS SIS replication. Scope out development work, cost, and timeline for this customization. Lower priority than UI work.																				
Unified Insights: Essentials	Crosswalk development is completed and OPI is reviewing. Assessment review is complete for ACT and WIDA ACCESS. Will begin configuring iC connector to load data. Additional conversations are scheduled to review options for a statewide security solution. This risk is reopened because of blockers that have arisen since the last report. New connectors need to be completed for AMSA, MSA, MSA, and SBAC. OPI will create a survey to help confirm direction on customer education training.																				
Unified Insights: Other Modules	Continuing conversations and analysis to move this forward. Provisioning has been completed. The next step is to replicate GEMS (as noted above).																				
Project Governance	Future milestone; no updates.																				
<b>Milestones:</b>	<table border="1"> <thead> <tr> <th>Milestone</th> <th>Project Status</th> <th>Planned Completion</th> <th>Current Forecast</th> <th>Actual Date</th> </tr> </thead> <tbody> <tr> <td>1: Draft Assessment Output</td> <td>Completed</td> <td>9/8/2023</td> <td>9/8/2023</td> <td>9/8/2023</td> </tr> <tr> <td>2: MT Review and Feedback</td> <td>Completed</td> <td>9/15/2023</td> <td>9/18/2023</td> <td>9/18/2023</td> </tr> <tr> <td>3: Final Approval</td> <td>Completed</td> <td>9/22/2023</td> <td>9/22/2023</td> <td>9/22/2023</td> </tr> </tbody> </table>	Milestone	Project Status	Planned Completion	Current Forecast	Actual Date	1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023	2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023	3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023
Milestone	Project Status	Planned Completion	Current Forecast	Actual Date																	
1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023																	
2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023																	
3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023																	

	<b>4a: Connected Intelligence w/ 2 sources</b>	In Progress	10/20/2023	11/30/2024
	<i>1<sup>st</sup> Source: iC</i>	In Progress		4/30/2024    4/30/2024
	<i>2<sup>nd</sup> Source: PS SIS Hosted</i>	In Progress		11/30/2024
	<i>2<sup>nd</sup> Source: PS SIS On-Prem</i>	In Progress		11/30/2024
	<b>4b: Replication w/ 6 additional sources</b>	Not Started	7/20/2025	7/20/2025
	<b>5a: Base Unified Insights Modules Deployed</b>	In Progress	8/20/2024	3/2025
	<i>Unified Insights</i>	In Progress	11/12/2024	11/08/2024
	<i>Risk Analysis</i>	In Progress	TBD	
	<i>Student Readiness</i>	In Progress	TBD	
	<i>Community Engagement</i>	Not Started	TBD	
	<b>5b: Unified Insights Customizations Complete</b>	Not Started	7/20/2025	7/20/2025
	<b>6: Post-Deployment Assessment</b>	Not Started	6/20/2025	6/20/2025
	<b>7: Solution Acceptance and Sign-off</b>	Not Started	7/20/2025	7/20/2025