


# Educational Data Integration Weekly Meeting

## MT Office of Public Instruction and PowerSchool




**Meeting Date: August 15, 2024**

**Materials:**

**Meeting Attendance**

**Meeting Agenda**

**Meeting Summary**



# OPI Data Modernization Project

## Weekly Meeting with PowerSchool Summary

Date: August 15, 2024

Attendees:			
<input checked="" type="checkbox"/> Julia Caro, OPI	<input type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS	<input checked="" type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input checked="" type="checkbox"/> Chris Bushnell, OPI
<input checked="" type="checkbox"/> Edward Dedic, PS	<input type="checkbox"/> Sarah Singer, PS	<input type="checkbox"/> Chris Sinrud, OPI	<input checked="" type="checkbox"/> Chad Sears, PS
<input type="checkbox"/> Rob Stutz, OPI			

<b>Agenda Items:</b>	<ol style="list-style-type: none"> <li>1. General Updates</li> <li>2. Connected Intelligence Update</li> <li>3. Unified Insights Update</li> <li>4. Other project information</li> </ol>
<b>Topic:</b>	<b>Discussion:</b>
Unified Insights: Essentials	<p>Risks: need to finalize statewide security solution.</p> <p>Timeline note: great progress has been made on the security solution which is on the critical path for Unified Insights to go live in November 2024. To stay on track, the full solution needed to be finalized and set up by the end of July. PowerSchool and OPI will collaboratively re-evaluate timelines once key resources are back in the office from the OPI side to update us on target dates.</p> <p>PowerSchool is making progress on configuring the connector to load data for one district. The first training session for Analytics and Insights for OPI staff is scheduled for Friday, September 6<sup>th</sup>, 9 am-12 pm (MST). OPI needs to send a file for row level security (no progress since last week due to key resources being out of the office from OPI). OPI will continue to have internal discussions around the communications, training, and rollout plan. PowerSchool will continue working on the data load to UI.</p>
Connected Intelligence	<p>The VPN setup is in progress with the first district – Kalispell. OPI will upload files to the SFTP so that PowerSchool can complete GEMS replication. OPI will continue to have internal conversations on what other data sources we would like to replicate so that PowerSchool can begin work to replicate those additional data sources. PowerSchool will work with the Kalispell district to complete the VPN setup. We are on hold with replicating data from PS SIS to CI for districts with PS SIS due to the requirement that we only replicate the same data elements that OPI collects from the iC districts. To do this we will need to move forward with building a custom connector instead of using the standard connection for the PS SIS replication. This work is lower priority than</p>

	the UI work. After completing UI we will scope out development work, cost, and timeline for this customization.																																																																																					
Unified Insights: Other Modules	<p>Risk Analysis and Student Readiness: on hold; projects will begin once UI is completed.</p> <p>Community Engagement: Risks: delayed due to source not being replicated yet. Waiting for the GEMS replication to be completed (noted above in the CI section). Once GEMS is replicated a separate project plan will be built for Community Engagement. We will be able to determine a target date for completion at that time.</p>																																																																																					
Project Governance	Future milestone; no updates.																																																																																					
<b>Milestones:</b>	<table border="1"> <thead> <tr> <th>Milestone</th> <th>Project Status</th> <th>Planned Completion</th> <th>Current Forecast</th> <th>Actual Date</th> </tr> </thead> <tbody> <tr> <td><b>1: Draft Assessment Output</b></td> <td>Completed</td> <td>9/8/2023</td> <td>9/8/2023</td> <td>9/8/2023</td> </tr> <tr> <td><b>2: MT Review and Feedback</b></td> <td>Completed</td> <td>9/15/2023</td> <td>9/18/2023</td> <td>9/18/2023</td> </tr> <tr> <td><b>3: Final Approval</b></td> <td>Completed</td> <td>9/22/2023</td> <td>9/22/2023</td> <td>9/22/2023</td> </tr> <tr> <td><b>4a: Connected Intelligence w/ 2 sources</b></td> <td>In Progress</td> <td>10/20/2023</td> <td>11/30/2024</td> <td></td> </tr> <tr> <td>    <i>1<sup>st</sup> Source: iC</i></td> <td>In Progress</td> <td></td> <td>4/30/2024</td> <td>4/30/2024</td> </tr> <tr> <td>    <i>2<sup>nd</sup> Source: PS SIS Hosted</i></td> <td>In Progress</td> <td></td> <td>12/31/2024</td> <td></td> </tr> <tr> <td>    <i>2<sup>nd</sup> Source: PS SIS On-Prem</i></td> <td>In Progress</td> <td></td> <td>12/31/2024</td> <td></td> </tr> <tr> <td><b>4b: Replication w/ 6 additional sources</b></td> <td>Not Started</td> <td>7/20/2025</td> <td>7/20/2025</td> <td></td> </tr> <tr> <td><b>5a: Base Unified Insights Modules Deployed</b></td> <td>In Progress</td> <td>8/20/2024</td> <td>3/2025</td> <td></td> </tr> <tr> <td>    <i>Unified Insights</i></td> <td>In Progress</td> <td>11/12/2024</td> <td>11/22/2024</td> <td></td> </tr> <tr> <td>    <i>Risk Analysis</i></td> <td>In Progress</td> <td>TBD</td> <td></td> <td></td> </tr> <tr> <td>    <i>Student Readiness</i></td> <td>In Progress</td> <td>TBD</td> <td></td> <td></td> </tr> <tr> <td>    <i>Community Engagement</i></td> <td>Not Started</td> <td>TBD</td> <td></td> <td></td> </tr> <tr> <td><b>5b: Unified Insights Customizations Complete</b></td> <td>Not Started</td> <td>7/20/2025</td> <td>7/20/2025</td> <td></td> </tr> <tr> <td><b>6: Post-Deployment Assessment</b></td> <td>Not Started</td> <td>6/20/2025</td> <td>6/20/2025</td> <td></td> </tr> <tr> <td><b>7: Solution Acceptance and Sign-off</b></td> <td>Not Started</td> <td>7/20/2025</td> <td>7/20/2025</td> <td></td> </tr> </tbody> </table>	Milestone	Project Status	Planned Completion	Current Forecast	Actual Date	<b>1: Draft Assessment Output</b>	Completed	9/8/2023	9/8/2023	9/8/2023	<b>2: MT Review and Feedback</b>	Completed	9/15/2023	9/18/2023	9/18/2023	<b>3: Final Approval</b>	Completed	9/22/2023	9/22/2023	9/22/2023	<b>4a: Connected Intelligence w/ 2 sources</b>	In Progress	10/20/2023	11/30/2024		<i>1<sup>st</sup> Source: iC</i>	In Progress		4/30/2024	4/30/2024	<i>2<sup>nd</sup> Source: PS SIS Hosted</i>	In Progress		12/31/2024		<i>2<sup>nd</sup> Source: PS SIS On-Prem</i>	In Progress		12/31/2024		<b>4b: Replication w/ 6 additional sources</b>	Not Started	7/20/2025	7/20/2025		<b>5a: Base Unified Insights Modules Deployed</b>	In Progress	8/20/2024	3/2025		<i>Unified Insights</i>	In Progress	11/12/2024	11/22/2024		<i>Risk Analysis</i>	In Progress	TBD			<i>Student Readiness</i>	In Progress	TBD			<i>Community Engagement</i>	Not Started	TBD			<b>5b: Unified Insights Customizations Complete</b>	Not Started	7/20/2025	7/20/2025		<b>6: Post-Deployment Assessment</b>	Not Started	6/20/2025	6/20/2025		<b>7: Solution Acceptance and Sign-off</b>	Not Started	7/20/2025	7/20/2025	
Milestone	Project Status	Planned Completion	Current Forecast	Actual Date																																																																																		
<b>1: Draft Assessment Output</b>	Completed	9/8/2023	9/8/2023	9/8/2023																																																																																		
<b>2: MT Review and Feedback</b>	Completed	9/15/2023	9/18/2023	9/18/2023																																																																																		
<b>3: Final Approval</b>	Completed	9/22/2023	9/22/2023	9/22/2023																																																																																		
<b>4a: Connected Intelligence w/ 2 sources</b>	In Progress	10/20/2023	11/30/2024																																																																																			
<i>1<sup>st</sup> Source: iC</i>	In Progress		4/30/2024	4/30/2024																																																																																		
<i>2<sup>nd</sup> Source: PS SIS Hosted</i>	In Progress		12/31/2024																																																																																			
<i>2<sup>nd</sup> Source: PS SIS On-Prem</i>	In Progress		12/31/2024																																																																																			
<b>4b: Replication w/ 6 additional sources</b>	Not Started	7/20/2025	7/20/2025																																																																																			
<b>5a: Base Unified Insights Modules Deployed</b>	In Progress	8/20/2024	3/2025																																																																																			
<i>Unified Insights</i>	In Progress	11/12/2024	11/22/2024																																																																																			
<i>Risk Analysis</i>	In Progress	TBD																																																																																				
<i>Student Readiness</i>	In Progress	TBD																																																																																				
<i>Community Engagement</i>	Not Started	TBD																																																																																				
<b>5b: Unified Insights Customizations Complete</b>	Not Started	7/20/2025	7/20/2025																																																																																			
<b>6: Post-Deployment Assessment</b>	Not Started	6/20/2025	6/20/2025																																																																																			
<b>7: Solution Acceptance and Sign-off</b>	Not Started	7/20/2025	7/20/2025																																																																																			