


Educational Data Integration Weekly Meeting

MT Office of Public Instruction and PowerSchool




Meeting Date: August 22, 2024

Materials:

Meeting Attendance

Meeting Agenda

Meeting Summary



OPI Data Modernization Project

Weekly Meeting with PowerSchool Summary

Date: August 22, 2024

Attendees:			
<input checked="" type="checkbox"/> Julia Caro, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS	<input type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input type="checkbox"/> Chris Bushnell, OPI
<input checked="" type="checkbox"/> Edward Dedic, PS	<input checked="" type="checkbox"/> Sarah Singer, PS	<input type="checkbox"/> Rob Stutz, OPI	<input checked="" type="checkbox"/> Chad Sears, PS

Agenda Items:	<ol style="list-style-type: none"> 1. General Updates 2. Connected Intelligence Update 3. Unified Insights Update 4. Other project information
Topic:	Discussion:
Unified Insights: Essentials	<p>Risks: Need to finalize statewide security solution. Timeline note: Great progress has been made on the security solution which is on the critical path for Unified Insights to go live in November 2024. To stay on track the full solution needed to be finalized and set up by the end of July. PowerSchool and OPI will collaboratively re-evaluate timelines once key resources are back to update us on target dates.</p> <p>PowerSchool is continuing to make progress on configuring the connector to load data for one district. OPI sent the security file; PowerSchool reviewed and provided feedback. OPI will review the security file updates and provide a new file. OPI is continuing to have internal discussions around the communications, training, and rollout plan. PowerSchool will continue working on the data load to UI and will communicate information to OPI for ongoing replication of the security file. The first training session for Analytics and Insights for OPI staff is scheduled for Friday, September 6th, 9 am-12 pm MST.</p>
Connected Intelligence	<p>Waiting on information from OPI on additional sources to replicate. The VPN setup was completed for the first district. OPI uploaded GEMS files to the SFTP. OPI will reach out to the remaining districts on VPN setup. OPI will work to determine additional data sources for replication to begin work to replicate those data sources as well. PowerSchool will review the GEMS files for replication. We are on hold with replicating data from PS SIS to CI for districts with PS SIS due to the requirement that we only replicate the same data elements that OPI collects from the iC districts. To do this we will need to move forward with building a custom connector instead of using the standard connection for the PS SIS replication. This work is lower priority than the UI work. After completing UI, we will scope out development work, cost, and timeline for this customization.</p>

Unified Insights: Other Modules	<p>Risk Analysis and Student Readiness: on hold; projects will begin once UI is completed.</p> <p>Community Engagement: delayed due to source not being replicated yet. Waiting for GEMS replication to be completed (noted above in the CI section). Once GEMS is replicated a separate project plan will be built for Community Engagement. We will be able to determine a target date for completion at that time.</p>				
Project Governance	Future milestone; no updates.				
Milestones:	Milestone	Project Status	Planned Completion	Current Forecast	Actual Date
	1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023
	2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023
	3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023
	4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	12/31/2024	
	1 st Source: iC	In Progress		4/30/2024	4/30/2024
	2 nd Source: PS SIS Hosted	In Progress		12/31/2024	
	2 nd Source: PS SIS On-Prem	In Progress		12/31/2024	
	4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025	
	5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	3/2025	
	Unified Insights	In Progress	11/12/2024	11/22/2024	
	Risk Analysis	In Progress	TBD		
	Student Readiness	In Progress	TBD		
	Community Engagement	Not Started	TBD		
	5b: Unified Insights Customizations Complete	Not Started	7/20/2025	7/20/2025	
	6: Post-Deployment Assessment	Not Started	6/20/2025	6/20/2025	
	7: Solution Acceptance and Sign-off	Not Started	7/20/2025	7/20/2025	