


Educational Data Integration Weekly Meeting

MT Office of Public Instruction and PowerSchool




Meeting Date: September 12, 2024

Materials:

Meeting Attendance

Meeting Agenda

Meeting Summary



OPI Data Modernization Project

Weekly Meeting with PowerSchool Summary

Date: September 12, 2024

Attendees:			
<input checked="" type="checkbox"/> Julia Caro, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS	<input type="checkbox"/> Steve Ciarrocchi, PS
<input type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input checked="" type="checkbox"/> Chris Bushnell, OPI
<input type="checkbox"/> Edward Dedic, PS	<input type="checkbox"/> Sarah Singer, PS	<input type="checkbox"/> Rob Stutz, OPI	<input checked="" type="checkbox"/> Chad Sears, PS

Agenda Items:	<ol style="list-style-type: none"> 1. General Updates 2. Connected Intelligence Update 3. Unified Insights Update 4. Other project information
Topic:	Discussion:
Unified Insights: Essentials	<p>Risks: Need to finalize statewide security solution. Need to finalize source for attendance data. Timeline note: Great progress has been made on the security solution which is on the critical path for Unified Insights to go live in November 2024. To stay on track the full solution needed to be finalized and set up by the end of July. PowerSchool met to discuss timelines on 9/9 and the project plan has been updated but we need to adjust a few more dates before we have a new, realistic target date. Plan is to work with OPI next week to adjust the final dates. PowerSchool and OPI met this week to discuss data questions. Need additional clarifications on attendance availability. OPI uploaded a new security file with requested updates. PowerSchool provided an SFATP folder for nightly security file processing. First training session for Analytics and Insights for OPI staff was scheduled for Friday, September 6th, 9 am-12 pm MST. OPI reports that the training went well.</p> <p>OPI will review the attendance questions and provide feedback. This is a blocker in completing the data load for the first district. PowerSchool will complete data load by 9/20 (dependent on attendance feedback). PowerSchool will complete internal ETL QA and Dashboard Fitting/QA by 10/4 (also dependent on attendance feedback). PowerSchool will schedule consulting. OPI will complete customer QA for the first district. PowerSchool and OPI will schedule a meeting to connect on OCM.</p>
Connected Intelligence	<p>Waiting on information from OPI on additional sources to replicate. OPI is attempting to reach out to districts on VPN set up, but districts are not responding to requests. OPI will update files based on feedback and determine additional data sources to replicate to begin work to replicate those data sources as well.</p> <p>We are on hold with replicating data from PS SIS to CI for districts with PS SIS due to the requirement that we only replicate the same data</p>

	elements that OPI collects from iC districts. To do this we will need to move forward with building a custom connector instead of using the standard connection for the PS SIS replication. This work is lower priority than the UI work. After completing UI we will scope out development work, cost, and timeline for this customization.																																																																																					
Unified Insights: Other Modules	<p>Risk Analysis and Student Readiness: on hold; projects will begin once UI is completed.</p> <p>Community Engagement: Risk: delayed due to source not being replicated yet. Waiting for GEMS replication to be completed (noted above in CI section). Once GEMS is replicated, a separate project plan will be built for Community Engagement. We will be able to determine a target date for completion at that time.</p>																																																																																					
Project Governance	Future milestone; no updates.																																																																																					
Milestones:	<table border="1"> <thead> <tr> <th>Milestone</th> <th>Project Status</th> <th>Planned Completion</th> <th>Current Forecast</th> <th>Actual Date</th> </tr> </thead> <tbody> <tr> <td>1: Draft Assessment Output</td> <td>Completed</td> <td>9/8/2023</td> <td>9/8/2023</td> <td>9/8/2023</td> </tr> <tr> <td>2: MT Review and Feedback</td> <td>Completed</td> <td>9/15/2023</td> <td>9/18/2023</td> <td>9/18/2023</td> </tr> <tr> <td>3: Final Approval</td> <td>Completed</td> <td>9/22/2023</td> <td>9/22/2023</td> <td>9/22/2023</td> </tr> <tr> <td>4a: Connected Intelligence w/ 2 sources</td> <td>In Progress</td> <td>10/20/2023</td> <td>12/31/2024</td> <td></td> </tr> <tr> <td> 1st Source: iC</td> <td>In Progress</td> <td></td> <td>4/30/2024</td> <td>4/30/2024</td> </tr> <tr> <td> 2nd Source: PS SIS Hosted</td> <td>In Progress</td> <td></td> <td>12/31/2024</td> <td></td> </tr> <tr> <td> 2nd Source: PS SIS On-Prem</td> <td>In Progress</td> <td></td> <td>12/31/2024</td> <td></td> </tr> <tr> <td>4b: Replication w/ 6 additional sources</td> <td>Not Started</td> <td>7/20/2025</td> <td>7/20/2025</td> <td></td> </tr> <tr> <td>5a: Base Unified Insights Modules Deployed</td> <td>In Progress</td> <td>8/20/2024</td> <td>3/2025</td> <td></td> </tr> <tr> <td> Unified Insights</td> <td>In Progress</td> <td>11/12/2024</td> <td>11/22/2024</td> <td></td> </tr> <tr> <td> Risk Analysis</td> <td>In Progress</td> <td>TBD</td> <td></td> <td></td> </tr> <tr> <td> Student Readiness</td> <td>In Progress</td> <td>TBD</td> <td></td> <td></td> </tr> <tr> <td> Community Engagement</td> <td>Not Started</td> <td>TBD</td> <td></td> <td></td> </tr> <tr> <td>5b: Unified Insights Customizations Complete</td> <td>Not Started</td> <td>7/20/2025</td> <td>7/20/2025</td> <td></td> </tr> <tr> <td>6: Post-Deployment Assessment</td> <td>Not Started</td> <td>6/20/2025</td> <td>6/20/2025</td> <td></td> </tr> <tr> <td>7: Solution Acceptance and Sign-off</td> <td>Not Started</td> <td>7/20/2025</td> <td>7/20/2025</td> <td></td> </tr> </tbody> </table>	Milestone	Project Status	Planned Completion	Current Forecast	Actual Date	1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023	2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023	3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023	4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	12/31/2024		1 st Source: iC	In Progress		4/30/2024	4/30/2024	2 nd Source: PS SIS Hosted	In Progress		12/31/2024		2 nd Source: PS SIS On-Prem	In Progress		12/31/2024		4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025		5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	3/2025		Unified Insights	In Progress	11/12/2024	11/22/2024		Risk Analysis	In Progress	TBD			Student Readiness	In Progress	TBD			Community Engagement	Not Started	TBD			5b: Unified Insights Customizations Complete	Not Started	7/20/2025	7/20/2025		6: Post-Deployment Assessment	Not Started	6/20/2025	6/20/2025		7: Solution Acceptance and Sign-off	Not Started	7/20/2025	7/20/2025	
Milestone	Project Status	Planned Completion	Current Forecast	Actual Date																																																																																		
1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023																																																																																		
2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023																																																																																		
3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023																																																																																		
4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	12/31/2024																																																																																			
1 st Source: iC	In Progress		4/30/2024	4/30/2024																																																																																		
2 nd Source: PS SIS Hosted	In Progress		12/31/2024																																																																																			
2 nd Source: PS SIS On-Prem	In Progress		12/31/2024																																																																																			
4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025																																																																																			
5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	3/2025																																																																																			
Unified Insights	In Progress	11/12/2024	11/22/2024																																																																																			
Risk Analysis	In Progress	TBD																																																																																				
Student Readiness	In Progress	TBD																																																																																				
Community Engagement	Not Started	TBD																																																																																				
5b: Unified Insights Customizations Complete	Not Started	7/20/2025	7/20/2025																																																																																			
6: Post-Deployment Assessment	Not Started	6/20/2025	6/20/2025																																																																																			
7: Solution Acceptance and Sign-off	Not Started	7/20/2025	7/20/2025																																																																																			