


**Educational Data Integration Weekly Meeting**  
**MT Office of Public Instruction and PowerSchool**



**Meeting Date: September 28, 2023**

**Materials:**  
**PowerSchool Executive Summary**

<b>Customer Leads</b>	Project Technology Sponsor Project Manager				
<b>PowerSchool Leads</b>	Executive Sponsor, Unified Insights Sponsor Practice Lead Technical and Security Manager Lead OCM Lead Lead Architect Connected Intelligence Lead Project Manager Account Owner, Analytics Account Owner CSM Strategic Solutions Consultant AWS Project Manager				
<b>Scope</b>	Systems Assessment, Connected Intelligence, Unified Insights (Essentials, Advanced Bundle, Community Engagement), OCM, Customer Education				
<b>Budget</b>	KTO 3723.25/3750 and 50/50				
<b>Important Note</b>	The content of this document includes confidential information.				
<b>Milestones</b>	<b>Milestone</b>	<b>Project Status</b>	<b>Planned /Target Completion Date</b>	<b>Current Forecast</b>	<b>Actual Date</b>
	<b>Milestone 1</b> -Systems Assessment Consulting-Delivery of Draft Assessment Output	Completed	09/08/2023	09/08/2023	09/08/2023
	<b>Milestone 2</b> -Systems Assessment Consulting-Montana Review and Feedback	Completed	09/15/2023	09/18/2023	09/18/2023
	<b>Milestone 3</b> -Systems Assessment Consulting-Deliverable Updates and Final Approval	Completed	09/22/2023	09/22/2023	09/22/2023
	<b>Milestone 4a</b> -Connected Intelligence Deployed with 2 Data Sources	In Progress/Delayed	10/20/2023	10/20/2023	
	<b>Milestone 4b</b> -Replicate up to 6 Additional Connected Intelligence Sources	Not Started	07/20/2025	07/20/2025	
	<b>Milestone 5a</b> -Base Unified Insights Modules Deployed	Not Started	08/20/2024	08/20/2024	
	<b>Milestone 5b</b> -Unified Insights Customizations Complete	Not Started	07/20/2025	07/20/2025	
	<b>Milestone 6</b> -Post-Deployment Assessment Complete	Not Started	6/20/2025	6/20/2025	
	<b>Milestone 7</b> -Solution Acceptance and Signoff	Not Started	07/20/2025	07/20/2025	

<p><b>General Project Updates</b></p>	<p><b>Achieved This Period</b></p> <ul style="list-style-type: none"> <li>Collaborating on district list.</li> </ul> <p><b>Planned for Upcoming Period</b></p> <ul style="list-style-type: none"> <li>N/A</li> </ul> <p><b>Risks:</b> None</p>
<p><b>Organizational Change Management (No Associated Milestones)</b></p>	<p><b>Project Status, Sentiment, and Risks</b></p> <ul style="list-style-type: none"> <li>Project Status: Green</li> <li>Last Sentiment Survey Response: No survey yet.</li> <li><b>Risks:</b> None</li> </ul> <p><b>Achieved This Period</b></p> <ul style="list-style-type: none"> <li>No Updates</li> </ul> <p><b>Planned for Upcoming Period</b></p> <ul style="list-style-type: none"> <li>Next meeting scheduled for 10/3. OPI to fill out stakeholder assessment form by 10/2.</li> <li>Collaborate on documentation that can be shared to communicate more about Unified Insights. Draft will be shared at next OCM meeting.</li> </ul>
<p><b>Connected Intelligence (Milestones 4a, 4b)</b></p>	<p><b>Project Status, Sentiment, and Risks</b></p> <ul style="list-style-type: none"> <li>Project Status: Yellow</li> <li>Last Sentiment Survey Response: No survey yet.</li> <li><b>Risks-</b>This project is delayed and blocked due to the following reasons: <ul style="list-style-type: none"> <li>We need to determine a path forward for loading the PS SIS data to CI.</li> <li>Delay in setting up the iC connection.</li> </ul> </li> </ul> <p><b>Achieved This Period</b></p> <ul style="list-style-type: none"> <li>No Updates</li> </ul> <p><b>Planned for Upcoming Period</b></p> <ul style="list-style-type: none"> <li>Move iC connection work forward.</li> <li>Continue planning for PS SIS district meeting.</li> </ul>
<p><b>Unified Insights (Milestones 5a, 5b)</b></p>	<p><b>Project Status, Sentiment, and Risks</b></p> <ul style="list-style-type: none"> <li>Project Status: Essentials; Yellow</li> <li>Project Status: Advanced Bundle; On Hold</li> <li>Project Status: Community Engagement; On Hold</li> <li>Last Sentiment Survey Response: 8/21 Neutral</li> <li><b>Risks:</b> Same as Connected Intelligence.</li> </ul> <p><b>Achieved This Period</b></p> <ul style="list-style-type: none"> <li>No Updates</li> </ul> <p><b>Planned for Upcoming Period</b></p> <ul style="list-style-type: none"> <li>None</li> </ul>
<p><b>Project Governance (Milestones 6, 7)</b></p>	<ul style="list-style-type: none"> <li>Future Milestones; No updates</li> </ul>