

**Educational Data Integration Weekly Meeting**  
**MT Office of Public Instruction and PowerSchool**




**Meeting Date: January 25, 2024**

**Materials:**

**Meeting Attendance**

**Meeting Agenda**

**Meeting Summary**



# OPI Data Modernization Project

## Weekly Meeting with PowerSchool Summary

Date: January 25, 2024

Attendees:			
<input checked="" type="checkbox"/> Chris Sinrud, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Ashley Perez, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input type="checkbox"/> Anna Hoerner, OPI	<input checked="" type="checkbox"/> Steve Ciarrocchi, PS
<input type="checkbox"/> Edward Dedic, PS	<input checked="" type="checkbox"/> Sarah Singer, PS	<input type="checkbox"/> Rob Stutz, OPI	

<b>Agenda Items:</b>	<ol style="list-style-type: none"> <li>1. Data Dictionary</li> <li>2. Connected Intelligence:               <ul style="list-style-type: none"> <li>PowerSchool Student Information System Connections Status</li> <li>- Custom Connector Update</li> <li>- VPN Discussion Update</li> <li>Infinite Campus Student Information System Connection Update Status</li> </ul> </li> <li>3. Other Project Updates</li> <li>4. Unified Insights Demo: In the Know Sessions</li> <li>5. Next steps</li> </ol>																									
<b>General Updates:</b>	No updates this period. PS internal meeting scheduled for 1/29/24 to review VPNs needed to replicate data from PS SIS on prem databases. Will then schedule meeting with OPI to review. UI demos scheduled for 1/30 and 1/31. CI demo scheduled for 2/7.																									
<b>Connected Intelligence:</b>	The team continues to work on the replication of AIM and has brought in an additional resource to assist. OPI continues to update the data dictionary. Moving forward, will continue to replicate data from iC into CI. The CI team will schedule a meeting to discuss governance, security, and access once data is there. Will also continue with custom connector analysis once the updated data dictionary is received. This analysis will help with estimating effort, cost, and timeline for the customization.																									
<b>Unified Insights:</b>	Pending completion of other tasks. Project on hold.																									
<b>Project Governance:</b>	Future milestone. No current updates.																									
<b>Milestones:</b>	<table border="1"> <thead> <tr> <th>Milestone</th> <th>Project Status</th> <th>Planned Completion</th> <th>Current Forecast</th> <th>Actual Date</th> </tr> </thead> <tbody> <tr> <td>1: Draft Assessment Output</td> <td>Completed</td> <td>9/8/2023</td> <td>9/8/2023</td> <td>9/8/2023</td> </tr> <tr> <td>2: MT Review and Feedback</td> <td>Completed</td> <td>9/15/2023</td> <td>9/18/2023</td> <td>9/18/2023</td> </tr> <tr> <td>3: Final Approval</td> <td>Completed</td> <td>9/22/2023</td> <td>9/22/2023</td> <td>9/22/2023</td> </tr> <tr> <td>4a: Connected Intelligence w/ 2 sources</td> <td>In Progress</td> <td>10/20/2023</td> <td>7/20/2024</td> <td></td> </tr> </tbody> </table>	Milestone	Project Status	Planned Completion	Current Forecast	Actual Date	1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023	2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023	3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023	4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	7/20/2024	
Milestone	Project Status	Planned Completion	Current Forecast	Actual Date																						
1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023																						
2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023																						
3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023																						
4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	7/20/2024																							

	4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025
	5a: Base Unified Insights Modules Deployed	Not Started	8/20/2024	03/2025
	5b: Unified Insights Customizations Complete	Not Started	7/20/2025	7/20/2025
	6: Post-Deployment Assessment	Not Started	6/20/2025	6/20/2025
	7: Solution Acceptance and Sign-off	Not Started	7/20/2025	7/20/2025