

Educational Data Integration Weekly Meeting

MT Office of Public Instruction and PowerSchool




Meeting Date: October 17, 2024

Materials:

Meeting Attendance

Meeting Agenda

Meeting Summary



OPI Data Modernization Project

Weekly Meeting with PowerSchool Summary

Date: October 17, 2024

Attendees:			
<input checked="" type="checkbox"/> Julia Caro, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS	<input checked="" type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input type="checkbox"/> Rob Stutz, OPI
<input type="checkbox"/> Edward Dedic, PS	<input type="checkbox"/> Sarah Singer, PS	<input checked="" type="checkbox"/> Chad Sears, PS	

Agenda Items:	<ol style="list-style-type: none"> 1. General Updates 2. Connected Intelligence Update 3. Unified Insights Update 4. Other project information
Topic:	Discussion:
Unified Insights: Essentials	<p>Risks: Need to finalize statewide security solution.</p> <p>In this period, PowerSchool and OPI worked through tickets. Security coding is in progress. PowerSchool sent dates and times for a discussion on discipline.</p> <p>OPI will review and provide feedback on Jira tickets. OPI will also plan for their QA for the dashboards.</p> <p>PowerSchool will send dates and times for the next OCM meeting. They will complete open tickets and security coding. They will complete dashboard fitting and QA. PowerSchool will review the timing for the assessment loads. A consultation will be scheduled after fitting is completed.</p>
Connected Intelligence	<p>Waiting on information from OPI on additional sources to replicate. PowerSchool reviewed the updated GEMS files. They are ready to schedule VPN setup calls with the next two districts. PowerSchool will continue to review the GEMS files and provide feedback to OPI.</p> <p>OPI will finalize dates and times to meet with the next two districts on VPN setup. We will work with the final two districts on collecting the information needed to begin the VPN setup. OPI will also determine additional data sources we would like to replicate so we can begin work to replicate those data sources as well.</p> <p>We are on hold with replicating data from PS SIS to CI for districts with PS SIS due to the requirement that we only replicate the same data elements that OPI collects from iC districts. To do this we will need to move forward with building a custom connector instead of using the standard connection for the PS SIS replication. This work is lower priority than the UI work. After completing UI we will scope out development work, cost, and timeline for this customization.</p>

<p>Unified Insights: Other Modules</p>	<p>Risk Analysis and Student Readiness: on hold; projects will begin once UI is completed.</p> <p>Community Engagement: Risk: delayed due to source not being replicated yet. Waiting for GEMS replication to be completed (noted above in CI section). Once GEMS is replicated, a separate project plan will be built for Community Engagement. We will be able to determine a target date for completion at that time. PowerSchool met internally with their BA to outline the work to complete GEMS mapping and analysis.</p>																																																																																									
<p>Project Governance</p>	<p>Future milestone; no updates.</p>																																																																																									
<p>Milestones:</p>	<table border="1"> <thead> <tr> <th data-bbox="548 548 753 604">Milestone</th> <th data-bbox="753 548 878 604">Project Status</th> <th data-bbox="878 548 1073 604">Planned Completion</th> <th data-bbox="1073 548 1235 604">Current Forecast</th> <th data-bbox="1235 548 1430 604">Actual Date</th> </tr> </thead> <tbody> <tr> <td data-bbox="548 604 753 695">1: Draft Assessment Output</td> <td data-bbox="753 604 878 695">Completed</td> <td data-bbox="878 604 1073 695">9/8/2023</td> <td data-bbox="1073 604 1235 695">9/8/2023</td> <td data-bbox="1235 604 1430 695">9/8/2023</td> </tr> <tr> <td data-bbox="548 695 753 751">2: MT Review and Feedback</td> <td data-bbox="753 695 878 751">Completed</td> <td data-bbox="878 695 1073 751">9/15/2023</td> <td data-bbox="1073 695 1235 751">9/18/2023</td> <td data-bbox="1235 695 1430 751">9/18/2023</td> </tr> <tr> <td data-bbox="548 751 753 787">3: Final Approval</td> <td data-bbox="753 751 878 787">Completed</td> <td data-bbox="878 751 1073 787">9/22/2023</td> <td data-bbox="1073 751 1235 787">9/22/2023</td> <td data-bbox="1235 751 1430 787">9/22/2023</td> </tr> <tr> <td data-bbox="548 787 753 869">4a: Connected Intelligence w/ 2 sources</td> <td data-bbox="753 787 878 869">In Progress</td> <td data-bbox="878 787 1073 869">10/20/2023</td> <td data-bbox="1073 787 1235 869">12/31/2024</td> <td data-bbox="1235 787 1430 869"></td> </tr> <tr> <td data-bbox="548 869 753 905"> 1st Source: iC</td> <td data-bbox="753 869 878 905">In Progress</td> <td data-bbox="878 869 1073 905"></td> <td data-bbox="1073 869 1235 905">4/30/2024</td> <td data-bbox="1235 869 1430 905">4/30/2024</td> </tr> <tr> <td data-bbox="548 905 753 961"> 2nd Source: PS SIS Hosted</td> <td data-bbox="753 905 878 961">In Progress</td> <td data-bbox="878 905 1073 961"></td> <td data-bbox="1073 905 1235 961">1/31/2025</td> <td data-bbox="1235 905 1430 961"></td> </tr> <tr> <td data-bbox="548 961 753 1018"> 2nd Source: PS SIS On-Prem</td> <td data-bbox="753 961 878 1018">In Progress</td> <td data-bbox="878 961 1073 1018"></td> <td data-bbox="1073 961 1235 1018">1/31/2025</td> <td data-bbox="1235 961 1430 1018"></td> </tr> <tr> <td data-bbox="548 1018 753 1100">4b: Replication w/ 6 additional sources</td> <td data-bbox="753 1018 878 1100">Not Started</td> <td data-bbox="878 1018 1073 1100">7/20/2025</td> <td data-bbox="1073 1018 1235 1100">7/20/2025</td> <td data-bbox="1235 1018 1430 1100"></td> </tr> <tr> <td data-bbox="548 1100 753 1220">5a: Base Unified Insights Modules Deployed</td> <td data-bbox="753 1100 878 1220">In Progress</td> <td data-bbox="878 1100 1073 1220">8/20/2024</td> <td data-bbox="1073 1100 1235 1220">3/2025</td> <td data-bbox="1235 1100 1430 1220"></td> </tr> <tr> <td data-bbox="548 1220 753 1255"> Unified Insights</td> <td data-bbox="753 1220 878 1255">In Progress</td> <td data-bbox="878 1220 1073 1255">11/12/2024</td> <td data-bbox="1073 1220 1235 1255">12/18/2024</td> <td data-bbox="1235 1220 1430 1255"></td> </tr> <tr> <td data-bbox="548 1255 753 1291"> Risk Analysis</td> <td data-bbox="753 1255 878 1291">In Progress</td> <td data-bbox="878 1255 1073 1291">TBD</td> <td data-bbox="1073 1255 1235 1291"></td> <td data-bbox="1235 1255 1430 1291"></td> </tr> <tr> <td data-bbox="548 1291 753 1327"> Student Readiness</td> <td data-bbox="753 1291 878 1327">In Progress</td> <td data-bbox="878 1291 1073 1327">TBD</td> <td data-bbox="1073 1291 1235 1327"></td> <td data-bbox="1235 1291 1430 1327"></td> </tr> <tr> <td data-bbox="548 1327 753 1396"> Community Engagement</td> <td data-bbox="753 1327 878 1396">Not Started</td> <td data-bbox="878 1327 1073 1396">TBD</td> <td data-bbox="1073 1327 1235 1396"></td> <td data-bbox="1235 1327 1430 1396"></td> </tr> <tr> <td data-bbox="548 1396 753 1516">5b: Unified Insights Customizations Complete</td> <td data-bbox="753 1396 878 1516">Not Started</td> <td data-bbox="878 1396 1073 1516">7/20/2025</td> <td data-bbox="1073 1396 1235 1516">7/20/2025</td> <td data-bbox="1235 1396 1430 1516"></td> </tr> <tr> <td data-bbox="548 1516 753 1598">6: Post-Deployment Assessment</td> <td data-bbox="753 1516 878 1598">Not Started</td> <td data-bbox="878 1516 1073 1598">6/20/2025</td> <td data-bbox="1073 1516 1235 1598">6/20/2025</td> <td data-bbox="1235 1516 1430 1598"></td> </tr> <tr> <td data-bbox="548 1598 753 1690">7: Solution Acceptance and Sign-off</td> <td data-bbox="753 1598 878 1690">Not Started</td> <td data-bbox="878 1598 1073 1690">7/20/2025</td> <td data-bbox="1073 1598 1235 1690">7/20/2025</td> <td data-bbox="1235 1598 1430 1690"></td> </tr> </tbody> </table>	Milestone	Project Status	Planned Completion	Current Forecast	Actual Date	1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023	2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023	3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023	4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	12/31/2024		1 st Source: iC	In Progress		4/30/2024	4/30/2024	2 nd Source: PS SIS Hosted	In Progress		1/31/2025		2 nd Source: PS SIS On-Prem	In Progress		1/31/2025		4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025		5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	3/2025		Unified Insights	In Progress	11/12/2024	12/18/2024		Risk Analysis	In Progress	TBD			Student Readiness	In Progress	TBD			Community Engagement	Not Started	TBD			5b: Unified Insights Customizations Complete	Not Started	7/20/2025	7/20/2025		6: Post-Deployment Assessment	Not Started	6/20/2025	6/20/2025		7: Solution Acceptance and Sign-off	Not Started	7/20/2025	7/20/2025					
Milestone	Project Status	Planned Completion	Current Forecast	Actual Date																																																																																						
1: Draft Assessment Output	Completed	9/8/2023	9/8/2023	9/8/2023																																																																																						
2: MT Review and Feedback	Completed	9/15/2023	9/18/2023	9/18/2023																																																																																						
3: Final Approval	Completed	9/22/2023	9/22/2023	9/22/2023																																																																																						
4a: Connected Intelligence w/ 2 sources	In Progress	10/20/2023	12/31/2024																																																																																							
1 st Source: iC	In Progress		4/30/2024	4/30/2024																																																																																						
2 nd Source: PS SIS Hosted	In Progress		1/31/2025																																																																																							
2 nd Source: PS SIS On-Prem	In Progress		1/31/2025																																																																																							
4b: Replication w/ 6 additional sources	Not Started	7/20/2025	7/20/2025																																																																																							
5a: Base Unified Insights Modules Deployed	In Progress	8/20/2024	3/2025																																																																																							
Unified Insights	In Progress	11/12/2024	12/18/2024																																																																																							
Risk Analysis	In Progress	TBD																																																																																								
Student Readiness	In Progress	TBD																																																																																								
Community Engagement	Not Started	TBD																																																																																								
5b: Unified Insights Customizations Complete	Not Started	7/20/2025	7/20/2025																																																																																							
6: Post-Deployment Assessment	Not Started	6/20/2025	6/20/2025																																																																																							
7: Solution Acceptance and Sign-off	Not Started	7/20/2025	7/20/2025																																																																																							