

Educational Data Integration Weekly Meeting
MT Office of Public Instruction and PowerSchool




Meeting Date: October 24, 2024

Materials:

Meeting Attendance

Meeting Agenda

Meeting Summary



OPI Data Modernization Project

Weekly Meeting with PowerSchool Summary

Date: October 24, 2024

Attendees:			
<input checked="" type="checkbox"/> Julia Caro, OPI	<input type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS	<input checked="" type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input checked="" type="checkbox"/> Rob Stutz, OPI
<input type="checkbox"/> Edward Dedic, PS	<input checked="" type="checkbox"/> Sarah Singer, PS	<input checked="" type="checkbox"/> Chad Sears, PS	

Agenda Items:	<ol style="list-style-type: none"> 1. General Updates 2. Connected Intelligence Update 3. Unified Insights Update 4. Other project information
Topic:	Discussion:
Unified Insights: Essentials	<p>Risks: Need to implement statewide security solution. Note: the OPI team has been focusing on state reporting for the past few weeks which is a priority. Team is continuing to move project items forward as time allows. Multiple items checked off this week.</p> <p>The dashboard fitting is now complete. Made a lot of progress on open tickets. Scheduled discipline discussion. Scheduled the next two OCM meetings. Sent dates/times for consulting.</p> <p>OPI will review and provide feedback on Jira tickets. They will review processing errors for the security file and correct them so that we can replicate them successfully and finish the security coding. OPI will plan for QA.</p> <p>PowerSchool will complete open tickets, security coding, and Dashboard QA. They will review the timing for assessment loads.</p>
Connected Intelligence	<p>Waiting on information from OPI on additional sources to replicate. PowerSchool began replicating GEMS files.</p> <p>OPI will review processing errors for the GEMS files and correct them so that we can replicate them successfully. They will finalize dates and times to meet with the next two districts on the VPN setup. OPI will work with the two final districts to collect the information needed to begin the VPN setup. They will determine additional sources for replication so we can begin work to replicate those data sources as well.</p> <p>We are on hold with replicating data from PS SIS to CI for districts with PS SIS due to the requirement that we only replicate the same data elements that OPI collects from iC districts. To do this we will need to move forward with building a custom connector instead of using the standard connection for the PS SIS replication. This work is lower priority than the UI work. After completing UI we will scope out development work, cost, and timeline for this customization.</p>

<p>Unified Insights: Other Modules</p>	<p>Risk Analysis and Student Readiness: on hold; projects will begin once UI is completed.</p> <p>Community Engagement: Risk: delayed due to source not being replicated yet. Waiting for GEMS replication to be completed (noted above in CI section). Once GEMS is replicated, a separate project plan will be built for Community Engagement. We will be able to determine a target date for completion at that time.</p> <p>PowerSchool is starting the work to complete mapping and analysis.</p>				
<p>Project Governance</p>	<p>Future milestone; no updates.</p>				
<p>Milestones:</p>	<p>Milestone</p>	<p>Project Status</p>	<p>Planned Completion</p>	<p>Current Forecast</p>	<p>Actual Date</p>
	<p>1: Draft Assessment Output</p>	<p>Completed</p>	<p>9/8/2023</p>	<p>9/8/2023</p>	<p>9/8/2023</p>
	<p>2: MT Review and Feedback</p>	<p>Completed</p>	<p>9/15/2023</p>	<p>9/18/2023</p>	<p>9/18/2023</p>
	<p>3: Final Approval</p>	<p>Completed</p>	<p>9/22/2023</p>	<p>9/22/2023</p>	<p>9/22/2023</p>
	<p>4a: Connected Intelligence w/ 2 sources</p>	<p>In Progress</p>	<p>10/20/2023</p>	<p>12/31/2024</p>	
	<p><i>1st Source: iC</i></p>	<p>In Progress</p>		<p>4/30/2024</p>	<p>4/30/2024</p>
	<p><i>2nd Source: PS SIS Hosted</i></p>	<p>In Progress</p>		<p>1/31/2025</p>	
	<p><i>2nd Source: PS SIS On-Prem</i></p>	<p>In Progress</p>		<p>1/31/2025</p>	
	<p>4b: Replication w/ 6 additional sources</p>	<p>Not Started</p>	<p>7/20/2025</p>	<p>7/20/2025</p>	
	<p>5a: Base Unified Insights Modules Deployed</p>	<p>In Progress</p>	<p>8/20/2024</p>	<p>3/2025</p>	
	<p><i>Unified Insights</i></p>	<p>In Progress</p>	<p>11/12/2024</p>	<p>12/18/2024</p>	
	<p><i>Risk Analysis</i></p>	<p>In Progress</p>	<p>TBD</p>		
	<p><i>Student Readiness</i></p>	<p>In Progress</p>	<p>TBD</p>		
	<p><i>Community Engagement</i></p>	<p>Not Started</p>	<p>TBD</p>		
	<p>5b: Unified Insights Customizations Complete</p>	<p>Not Started</p>	<p>7/20/2025</p>	<p>7/20/2025</p>	
	<p>6: Post-Deployment Assessment</p>	<p>Not Started</p>	<p>6/20/2025</p>	<p>6/20/2025</p>	
	<p>7: Solution Acceptance and Sign-off</p>	<p>Not Started</p>	<p>7/20/2025</p>	<p>7/20/2025</p>	