

Educational Data Integration Weekly Meeting
MT Office of Public Instruction and PowerSchool



Meeting Date: November 30, 2023

Materials:
PowerSchool Executive Summary

Customer Leads	Project Technology Sponsor Project Manager				
PowerSchool Leads	Executive Sponsor, Unified Insights Sponsor Practice Lead Technical and Security Manager Lead OCM Lead Lead Architect Connected Intelligence Lead Project Manager Account Owner, Analytics Account Owner CSM Strategic Solutions Consultant AWS Project Manager				
Scope	Systems Assessment, Connected Intelligence, Unified Insights (Essentials, Advanced Bundle, Community Engagement), OCM, Customer Education				
Budget	KTO 3705/3750 and 50/50				
Milestones	Milestone	Project Status	Planned /Target Completion Date	Current Forecast	Actual Date
	Milestone 1 -Systems Assessment Consulting-Delivery of Draft Assessment Output	Completed	09/08/2023	09/08/2023	09/08/2023
	Milestone 2 -Systems Assessment Consulting-Montana Review and Feedback	Completed	09/15/2023	09/18/2023	09/18/2023
	Milestone 3 -Systems Assessment Consulting-Deliverable Updates and Final Approval	Completed	09/22/2023	09/22/2023	09/22/2023
	Milestone 4a -Connected Intelligence Deployed with 2 Data Sources	In Progress for iC/Delayed for PS SIS	10/20/2023	01/20/2024	
	Milestone 4b -Replicate up to 6 Additional Connected Intelligence Sources	Not Started	07/20/2025	07/20/2025	
	Milestone 5a -Base Unified Insights Modules Deployed	Not Started	08/20/2024	08/20/2024	
	Milestone 5b -Unified Insights Customizations Complete	Not Started	07/20/2025	07/20/2025	
	Milestone 6 -Post-Deployment Assessment Complete	Not Started	6/20/2025	6/20/2025	
	Milestone 7 -Solution Acceptance and Signoff	Not Started	07/20/2025	07/20/2025	
General Project Updates	Achieved This Period				

	<ul style="list-style-type: none"> Scheduled demo that was requested by the project team. <p>Planned for Upcoming Period</p> <ul style="list-style-type: none"> Once we finalize our path forward for the PS SIS replication to CI, review VPNs needed to replicate data from the PS SIS on prem databases.
<p>Organizational Change Management (No Associated Milestones)</p>	<p>Project Status, Sentiment, and Risks</p> <ul style="list-style-type: none"> Project Status: Green Risks: None <p>Achieved This Period</p> <ul style="list-style-type: none"> Meeting held 11/17. Vision deck in progress. <p>Planned for Upcoming Period</p> <ul style="list-style-type: none"> Remaining deliverables: Vision deck and Communication plan. Next OCM meeting scheduled for 12/5.
<p>Connected Intelligence (Milestones 4a, 4b)</p>	<p>Project Status, Sentiment, and Risks</p> <ul style="list-style-type: none"> Project Status: Yellow Last Sentiment Survey Response: No response. Risks-This project is delayed and blocked due to the following reasons: <ul style="list-style-type: none"> We need to determine a path forward for loading the PS SIS data to CI. (R-2648) <p>Achieved This Period</p> <ul style="list-style-type: none"> Internal dev team has started work on replicating the iC State Edition data into CI. Requested a TLS certificate from iC to be able to set up the secured connection. OPI to request this from iC. CI credentials were shared with OPI point of contact today. CONFIRMED: The iC State Edition only has the required data elements from the data dictionary in the database. It is not a complete copy of the iC SIS database. <p>Planned for Upcoming Period</p> <ul style="list-style-type: none"> PowerSchool will continue to move forward with setting up the connection to replicate data from iC into CI. Additional credentials will be requested by OPI. CI team will schedule a meeting to discuss governance, security, and access once data is there.
<p>Unified Insights (Milestones 5a, 5b)</p>	<p>Project Status, Sentiment, and Risks</p> <ul style="list-style-type: none"> Project Status: Essentials; Yellow; On Hold; CI needs to be completed first. Project Status: Advanced Bundle; On Hold; Essentials needs to be deployed first. Project Status: Community Engagement; On Hold Last Sentiment Survey Response: 9/11 Neutral Risks: Same as Connected Intelligence. <p>Achieved This Period</p> <ul style="list-style-type: none"> No Updates <p>Planned for Upcoming Period</p> <ul style="list-style-type: none"> None

**Project
Governance
(Milestones 6, 7)**

- Future Milestones; No updates