Educator Licensure System Status Update

- Baseline project plan reviewed and confirmed
- Conducting business requirements meeting - 80% complete
  - Audits and Educator Application
  - Enforcements and Enforcement Audits
  - Evaluator Workflow
  - Licensure Process
  - Payment Processing
  - Foreign Application and Social Security
- Platform Configuration – 15% Complete
- Data Migration – 45% Complete
  - Received MSEIS database for technical analysis
  - Clean-up data activities initiated
- System Integration – 35% complete
- Single Sign-On integration technical analysis – 20% Complete
- Prototype and training for login and home page
- On target to meet delivery for implementation of full system June 01, 2022
System Implementation Deployment Phase will Transition into Maintenance & Support after Launch Date

Tentative Award, Contract Execution and Pre-Planning Efforts

We Are Here
Analysis, Design and Configuration & Testing for System Implementation

GO-LIVE
Deployment, Maintenance and Support Services lead by RANDA Solutions

Implementation Activities Requiring OPI Involvement
1. Contract Finalization
2. Kick-Off Meeting
3. Requirements Phase (for subject matter expertise input)
4. Confirming System Configuration
5. Testing (User Acceptance Testing) and Training
6. Post-production Review and Approval

RANDA Contract Obligations
RANDA Solutions shall provide system implementation activities and deliverables related to a successful system implementation of an educator licensure system per the Montana OPI requirements and as agreed by the Statement of Work. The current contract requires a full-implementation of the system (June 1, 2022) with one full calendar year of maintenance.

Contract High-level Details for System Implementation (1.5 Years)
- Deploy a full educator licensure system – June 1, 2022
- Maintenance and Support – May 26th, 2022 – June 30th, 2023

Next Steps: Complete business requirements, integration design, SSO design, application demo with stakeholders