

# State of Montana – Office of Public Instruction (OPI) Data Modernization Project

## PowerSchool/AWS Application Migration Assessment Workshop Approach

*Date: Aug. 08, 2024*

Division	Applications Sorted by Priority #	Participants	Date	Duration
Data & IT	5 GEMS OPICalendar	<ul style="list-style-type: none"> <li>- Data &amp; IT</li> <li>- Database SME</li> <li>- Chris Sinrud</li> <li>- Andy Campbell</li> <li>- Ashley Perez</li> </ul>	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	2 hours
	10 Central			
	11 Contacts (CRM) (Subsystem used by AIM)			
	20 OPIWebsite			
	20 OPI Intranet			
	22 MTJobsForTeachers			
	27 NonPublicSchool			
	37 OPIReportingCenter			
	38 OPIStandards / Legacy			
Data & IT	46 ValidCodes/Legacy	<ul style="list-style-type: none"> <li>- Data &amp; IT</li> <li>- Database SME</li> <li>- Chris Sinrud</li> <li>- Andy Campbell</li> <li>- Ashley Perez</li> </ul>	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	2 hours
	77 EdFacts			
	80 MHSA			
	85 ReadOnlyViews			
	89 AIM			
	90 AIMSnapshots			
	91 AIMSnapshotsStaging			
	94 Jira ServiceManager			
	99 Single Sign-On			
Finance	8 RCT Vendor Management	<ul style="list-style-type: none"> <li>- Finance</li> <li>- Database SME</li> <li>- Jay Phillips</li> </ul>	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	2 hours
	11 Contacts (CRM)			
	13 Audit			
	13 County			
	14 SchoolDirectory			
	15 Payment			
	16 ImpactAid			
	17 Travel			
	18 Transportation			

<b>Chatbox</b>	12	Chatbox	- Chatbox Team	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	2 hours
<b>Generate</b>	88	GenerateSQL	- Generate Team - Database SME	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	2 hours
<b>Finance</b>	21 24 36 44 50 67 76 83	Tax Credits for Educational Donations Perceptive OPI Centralized Functionality Allocations LawBook Distribution MAEFAIRS EGrants Cash Receipts/Legacy system	- Finance - Database SME - Jay Phillips	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	2 hours
<b>GEMS</b>	5 6	GEMS GEMS API	- GEMS - Database SME - Kaitlyn Greenhalgh - Nicole Frieling	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	1.5 hours
<b>OPI</b>	85	SABHRS	- OPI - Database SME - Chris Sinrud	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	1 hour
<b>Executive/OPS&amp;Legal</b>	20 40	govDelivery NASDTEC	- Executive - Legal - Database SME - Chris Sinrud - Rob Stutz	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	1.5 hours
<b>School Foods</b>	78 84 93	Direct Certification MAPS FFVP	- School Foods - Database SME - Bitsey Draur	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	2 hours
<b>Operations</b>	1 2 2 3 3 7 7	TEAMS ISAP CSIP EdLicensure MSEIS RUPS Renewal Units <a href="http://MTPLPortal.org">MTPLPortal.org</a> [ <a href="http://mtpportal.org">mtpportal.org</a> ]	- Operations - Database SME - Julie Murgel	Weeks 3-5 (Aug 14 <sup>th</sup> – Aug 31 <sup>st</sup> )	2 hours

	18	DistanceLearning			
	19	TEDRS			
	23	HSEquivalency			
	25	MontCAS			
<b>Operations</b>	26	Assessment	- Operations	Weeks 3-5 (Aug 7 <sup>th</sup> – Aug 31 <sup>st</sup> )	2 hours
	26	SystemOfCare	- Database SME		
	29	SPEDApplicationsPortal	- Julie Murgel		
	29	SPEDGrantAward			
	29	SPEDImports			
	29	SPEDMonitoring			
	29	SPEDPostSchoolSurvey			
	29	SPEDReporting			
	29	SPEDReportingInternal			
<b>Operations</b>	29	SchoolDiscipline	- Operations	Weeks 3-5 (Aug 7 <sup>th</sup> – Aug 31 <sup>st</sup> )	2 hours
	35	LACES	- Database SME		
	37	HUB	- Julie Murgel		
	42	AdvancedDriverEducation			
	45	Title Monitoring System			
	47	YRBS			
	81	AccountabilityTracking/Legacy			
	82	SPED CRM/Legacy			
	92	AS21			
	99	TMT			