

Montana Perkins V Timeline

Month		Key Deadlines	Perkins V Engagement/State Plan	Local Entity Deadlines
2019	January		Write Transition plan	
	February		Feb. 15 Transition Plan to Board of Regents	
	March	March 14, 2019	Advisory Meeting I	
	April	April 1, 2019 April 17, 2019	Advisory Meeting II Public Hearing 6-8pm (statewide) Begin sub-committee meetings Run baseline data for new indicators	
	May	May 2, 2019 May 20, 2019 May 24, 2019	Advisory Meeting III Public Hearing 6-8pm (statewide) Submit Transition Plan to US Department of Education	
	June	June 3, 2019	Advisory Meeting IV	
	July		Draft state determined levels of performance	
	August		State Plan Writing Gather Public Comment on State determined levels of performance	
	September		State Plan Writing Gather Public Comment on State determined levels of performance	
	October		Meet with Governor Vet plan with advisory committee, Perkins coordinators and Tier 1 reviewers	
	November		Gather public comment on draft plan Update SWIB	
	December		Gather public comment on draft plan	
2020	January		Incorporate public comments into state plan and finalize	
	February			
	March		Board of Regents to vote on plan approval Submit to governor to sign	
	April		Submit final plan to US Department of Education	