

Proposed Draft Timeline for Accreditation Process

ARM 10.55.606

January 28, 2019

OPI NEGOTIATED RULEMAKING BEGINS

- File Notice of Negotiated Rulemaking (NR) with SOS January 15, 2019
- Initial presentation to BPE for introduction of proposed NR timeline January 18, 2019
- Publish Notice of NR in MAR January 25, 2019
- File Notice of NR Amendment in MAR January 29, 2019
- Publish Notice of NR Amendment in MAR February 8, 2019
- Final Date to receive nominations/applications for Negotiated Rulemaking Committee (NRC) March 12, 2019
- NR Proposed Timeline Presentation to BPE March 14-15, 2019
- OPI appoints NRC March 27, 2019
- First meeting of NRC April 4, 2019
- Economic impact survey to districts and compile responses April 15, 2019
- Second meeting of NRC April 25, 2019
- Proposed rule change and proposed economic impact statement from NRC reviewed by State Superintendent April 26, 2019
- Proposed rule change and economic impact statement to BPE May 9-10, 2019
- Proposed rule change and economic impact statement submitted by BPE to Education Interim Committee (EIC)
*EIC meetings not confirmed at this time. *One month prior to EIC
- Proposed rule change and economic impact statement presented to Education Interim Committee June 2019*

BPE MAPA PROCESS BEGINS

- Notice of proposed hearing with rule language as approved by the Superintendent and submitted to BPE for vote to publish notice July 11-12, 2019
- File Notice of Public Hearing July 16, 2019
- Notice of Public Hearing is published July 26, 2019
- Public Hearing September 17, 2019
- Final Date for Public comments September 17, 2019
- BPE review Notice of Amendment/Adoption and vote to amend/adopt rules November 7-8, 2019
- File Notice of Amendment/Adoption November 12, 2019
- Publication date of Notice of Amendment/Adoption November 22, 2019
- Effective Date of rules November 23, 2019