

State of Montana OPI Data Modernization Timeline of Events	
Date	Description
April 7, 2023	Data Modernization RFP Public Release
April 11, 2023	Deadline for Receipt of Written Questions
April 17, 2023	Deadline for Posting Written to State's Website
May 4, 2023	RFP Close Date, 4:00 PM MST
May 9, 2023	RFP's Provided to Members of the Evaluation Committee for Review
May 18 - 19, 2023	RFP Response Evaluation and Scoring
June 1 - 2, 2023	Offeror Interviews/Product Demonstrations
June 20, 2023	RFP Tentative Award
June 30, 2023	Contract and SOW Negotiation
July 11, 2023	PowerSchool and OPI Project Core Team Introduction Meeting
July 20, 2023	Data Modernization Project Kick-Off Meeting
July 24 - 27, 2023	Organization Change Management (OCM) Executive Interviews
July 28, 2023	Maturity Readiness Assessment (MRA) Overview Meeting with Core Project Team
July 24 - August 4, 2023	Maturity Readiness Assessment AWS Preparation for Workshops
August 9 - 10, 2023	Conduct MRA Workshops with Key OPI Stakeholders
August 10 - 31, 2023	Prepare MRA Readout Based on Input from Workshop Documentation
August 24, 2023	OCM Interview Assessment Draft Report for OPI Project Team Review & Input
September 1, 2023	Present Final MRA Readout to Project Steering Committee
September 13, 2023	First Draft Delivery of Current Inventory/Data Scoping
September 15, 2023	OCM Internal Team Formation and Stakeholder Assessment
September 20, 2023	All Deliverables Reviewed by OPI Project Team
September 22, 2023	OCM Vision and Key Message Communication
September 22, 2023	Final Delivery of All Documentation for Review & Approval by OPI Program Team
September 22, 2023	COTS Solutions, Data Modernization Architecture & Deployment Strategy
October 6, 2023	OCM Stakeholder Engagement Plan Delivered to OPI Project Team
October 6, 2023	OCM Communication Plan Delivered to OPI Project Team
October 20, 2023	OCM Training Plan Delivered to OPI Project Team
June 15, 2024	Full Production Deployment
November 30, 2024	Post Deployment Analysis & Assessment
February 28, 2025	Approval & Sign-Off of Data Modernization Fully Deployed Environment by OPI Leadership and Program Team