


Educational Data Integration Weekly Meeting

MT Office of Public Instruction and PowerSchool




Meeting Date: February 8, 2024

Materials:

Meeting Attendance

Meeting Agenda

Meeting Summary



OPI Data Modernization Project

Weekly Meeting with PowerSchool Summary

Date: February 8, 2024

Attendees:			
<input type="checkbox"/> Chris Sinrud, OPI	<input checked="" type="checkbox"/> Andy Campbell, OPI	<input checked="" type="checkbox"/> Ashley Perez, OPI	<input checked="" type="checkbox"/> Melissa Straw, PS
<input checked="" type="checkbox"/> Kevin Benson, PS	<input checked="" type="checkbox"/> Robert King, PS	<input checked="" type="checkbox"/> Anna Hoerner, OPI	<input checked="" type="checkbox"/> Steve Ciarrocchi, PS
<input checked="" type="checkbox"/> Edward Dedic, PS	<input checked="" type="checkbox"/> Sarah Singer, PS	<input checked="" type="checkbox"/> Rob Stutz, OPI	<input checked="" type="checkbox"/> Jamey Erath, OPI

Agenda Items:	<ol style="list-style-type: none"> 1. Letter from Liz Walbrun to MT Budget Office Director Osmundson 2. Data Dictionary 3. General Project Updates 4. Connected Intelligence (CI) <ol style="list-style-type: none"> a. PowerSchool Student Information System Connections Status <ol style="list-style-type: none"> i. Custom Connector Update ii. VPN Discussion Update iii. Timeline b. Infinite Campus Student Information System Connection Update Status 5. Next Steps
General Updates	<p>PS did a CI demo with OPI IT staff on 2/7 that went well. PS and OPI discussed the VPN summary information, and PS will connect internally on feedback from OPI regarding the VPNs.</p>
Connected Intelligence	<p>OPI continues to work on solidifying the data dictionary. There are more data elements than previously anticipated. OPI will confirm from a legal and governance perspective the collection of these data elements. PS also communicated a permissions issue with the account that was set up to replicate data from iC, and OPI will follow up to correct the permissions issue.</p> <p>The custom connector analysis and iC replication will re-start once confirmation is received from OPI that all elements can be replicated and the list is confirmed.</p>
Unified Insights	No updates – pending completion of CI.
Project Governance	Future milestone – no updates.